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ESTIMATE RUN 08/23/2005

ESTIMATE SUMMARY 13:24:16

CONTID: C14698         ESTIMATE NO: 0005 PROG 2002

PCN: 14698-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14, Raymer-East PERCENT TIME:

PROJECT NO: STA 0142-042                  

SH 14, Raymer-East

NAME OF ROAD: 014C

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/19/2005 DATE TIME STARTED 04/03/2005

1800 NORTH TAFT DATE LET 02/03/2005 DATE WORK BEGAN

 DATE AWARDED 02/25/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/03/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,334,403.45 PARTICIPATING $ $ 2,077,865.87

AWARD PROJECT AMT: 5,840,671.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.10

TIME ALLOW:

ORIG TIME ALLOW:

105 WORK DAYS

WORK DAYS90

93.93%

384,803.68

2,077,865.87

2,077,865.87

2,077,865.87

$

$

$

$

5,949,599.77

0.00

5,949,599.77

0.00

5,949,599.77

-87,610.07

0.00

5,861,989.70

0.00

AMOUNT DUE 5,861,989.70 2,077,865.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,077,865.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

71.5
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PCN: 14698-BID    ESTIMATE RUN 08/23/2005

PROJECT: STA 0142-042                  ESTIMATE NO: 0005 13:24:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

202-00001  
 

0007 REMOVAL OF ASPHALT MAT 53.000 53.000

SY  0.000 0.00

4.80000 53.000 254.40

202-00220  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 98,202.000 98,202.000

SY  0.000 0.00

0.80000 98,202.000 78,561.60

202-00240  
 

0015 *REMOVAL OF GROUND SIGN 3.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

202-00810  
 

0019 MUCK EXCAVATION 667.000 667.000

CY  0.000 0.00

12.96000 667.000 8,644.32

203-00100  
 

0020 PROOF ROLLING 25.000 12.000

HOUR 10.000 550.00

55.00000 22.000 1,210.00

203-01100  
 

0025 BLADING 200.000 32.000

HOUR 84.000 6,972.00

83.00000 116.000 9,628.00

203-01500  
 

0027 STRUCTURE EXCAVATION 51.000 51.000

CY  0.000 0.00

9.50000 51.000 484.50

206-00000  
 

0030 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

210-00011  
 

0035 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00012  
 

0040 *RESET GROUND SIGN 3.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

210-00810  
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PCN: 14698-BID    ESTIMATE RUN 08/23/2005

PROJECT: STA 0142-042                  ESTIMATE NO: 0005 13:24:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *SEEDING (NATIVE) 8.700 0.000

ACRE 0.000 0.00

380.00000 0.000 0.00

212-00006  
 

0050 *MULCHING (WEED FREE HAY) 8.700 0.000

ACRE 0.000 0.00

315.00000 0.000 0.00

213-00002  
 

0055 *MULCH TACKIFIER 1,305.000 0.000

LB  0.000 0.00

2.05000 0.000 0.00

213-00061  
 

0060 AGGREGATE BASE COURSE (CLASS 6) 11,012.000 11,011.600

TON 0.000 0.00

16.00000 11,011.600 176,185.60

304-06000  
 

0065 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 10,780.000 0.000

TON 0.000 0.00

6.55000 0.000 0.00

304-07009  
 

0070 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP
TO 12 

332,827.000 332,827.000

SY  0.000 0.00

1.70000 332,827.000 565,805.90

310-00611  
 

0075 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
OVER 12" 

68,296.000 68,296.000

SYI 0.000 0.00

0.29000 68,296.000 19,805.84

310-00612  
 

0080 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 426.340 402.390

TON 23.950 1,556.75

65.00000 426.340 27,712.10

403-00720  
 

0085 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 69,668.000 45,562.060

TON 23,844.860 894,182.25

37.50000 69,406.920 2,602,759.50

403-33841  
 

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 39,677.810 19,000.080

TON 20,677.730 909,820.12

44.00000 39,677.810 1,745,823.64

403-33851  
 

0092 CONCRETE CLASS B (WALL) 2.200 0.000

CY  2.200 4,037.00

1,835.00000 2.200 4,037.00

601-01050  
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PCN: 14698-BID    ESTIMATE RUN 08/23/2005

PROJECT: STA 0142-042                  ESTIMATE NO: 0005 13:24:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0093 REINFORCING STEEL 72.000 0.000

LB  72.000 72.00

1.00000 72.000 72.00

602-00000  
 

0094 48 INCH CORRUGATED STEEL PIPE 98.000 98.000

LF  0.000 0.00

77.00000 98.000 7,546.00

603-10480  
 

0095 *DELINEATOR (FLEXIBLE) (TYPE I) 292.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00041  
 

0100 *DELINEATOR (FLEXIBLE) (TYPE II) 82.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

612-00042  
 

0105 *DELINEATOR (FLEXIBLE) (TYPE III) 70.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00043  
 

0110 *2 INCH ELECTRICAL CONDUIT (JACKED) 536.000 536.000

LF  0.000 0.00

13.50000 536.000 7,236.00

613-00201  
 

0115 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 520.000 485.000

LF  0.000 0.00

6.30000 485.000 3,055.50

613-01200  
 

0120 *WIRING 1.000 0.000

L S 1.000 1,750.00

1,750.00000 1.000 1,750.00

613-10000  
 

0125 *LIGHT STANDARD METAL (40 FOOT) 6.000 4.000

EACH 2.000 5,000.00

2,500.00000 6.000 15,000.00

613-34400  
 

0130 *LIGHT STANDARD FOUNDATION 6.000 6.000

EACH 0.000 0.00

650.00000 6.000 3,900.00

613-40010  
 

0135 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 4.000

EACH 2.000 650.00

325.00000 6.000 1,950.00

613-70250  
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PCN: 14698-BID    ESTIMATE RUN 08/23/2005

PROJECT: STA 0142-042                  ESTIMATE NO: 0005 13:24:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *FLASHING BEACON 3.000 1.350

EACH 1.650 2,928.75

1,775.00000 3.000 5,325.00

614-80000  
 

0145 *RUMBLE STRIP (GRINDING) 145,000.000 0.000

LF  0.000 0.00

0.09000 0.000 0.00

614-80387  
 

0150 *CONSTRUCTION SURVEYING 1.000 0.390

L S 0.000 0.00

10,000.00000 0.390 3,900.00

625-00000  
 

0155 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

119,248.00000 1.000 119,248.00

626-00000  
 

0160 *PAVEMENT MARKING PAINT 2,987.000 1,723.000

GAL 1,264.000 39,184.00

31.00000 2,987.000 92,597.00

627-00001  
 

0165 *EPOXY PAVEMENT MARKING 891.000 0.000

GAL 0.000 0.00

51.00000 0.000 0.00

627-00005  
 

0170 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

428.000 267.500

SF  160.500 2,214.90

13.80000 428.000 5,906.40

627-30405  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

790.000 0.000

SF  0.000 0.00

8.15000 0.000 0.00

627-30410  
 

0177 SURVEY MONUMENT (TYPE 3A) 15.000 8.000

EACH 0.000 0.00

572.00000 8.000 4,576.00

629-01031  
 

0180 *FLAGGING 7,088.000 4,765.000

HOUR 2,323.000 46,460.00

20.00000 7,088.000 141,760.00

630-00000  
 

0185 *PILOT CAR OPERATION 605.000 267.500

HOUR 337.500 10,631.25

31.50000 605.000 19,057.50

630-00001  
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PCN: 14698-BID    ESTIMATE RUN 08/23/2005

PROJECT: STA 0142-042                  ESTIMATE NO: 0005 13:24:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *TRAFFIC CONTROL INSPECTION 40.000 23.000

DAY 10.000 1,050.00

105.00000 33.000 3,465.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 90.000 55.000

DAY 25.000 10,500.00

420.00000 80.000 33,600.00

630-00012  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 49.000

EACH 41.000 4,715.00

115.00000 90.000 10,350.00

630-80342  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 1.600 209.60

131.00000 3.600 471.60

630-80343  
 

0210 *DRUM CHANNELIZING DEVICE 288.000 78.000

EACH 181.200 5,798.40

32.00000 259.200 8,294.40

630-80360  
 

0215 *TRAFFIC CONE 300.000 100.000

EACH 80.000 1,040.00

13.00000 180.000 2,340.00

630-80380  
 

0216 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 80.000

SF  64.000 1,094.40

17.10000 144.000 2,462.40

630-80344  
 

0220 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0225 F/A ASPHALT PAVEMENT INCENTIVE 285,000.000 60,229.110

F A 127,368.540 127,368.54

1.00000 187,597.650 187,597.65

700-70012  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0245 F/A ELECTRIC SERVICE 10,000.000 1,446.000

F A 0.000 0.00

1.00000 1,446.000 1,446.00

700-70190  
 

0255 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $2,077,784.96 5,925,818.85CURRENT AMT 6,310,403.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 F/A PHONE SERVICE 300.000 0.000

F A 80.910 80.91

1.00000 80.910 80.91

700-70220  
 

0260 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002  
 

0265 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,700.00000 1.000 8,700.00

620-00012  
 

0270 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00020  
 

CAT 0400 $80.91 23,780.91CURRENT AMT 24,000.00 $$

PROJECT TOTAL 2,077,865.87 $ 5,949,599.76CURRENT AMT 6,334,403.45 $$


